CONTID: C23295

PCN: 23295-BID

CONTRACT DESCRIPTION:
ITS FIBER ON I-76(WIGGINS-STERLING)

PROJECT NO: ITS ITSB-003

ITS FIBER ON I-76(WIGGINS-STERLING)

NAME OF ROAD:

COFRS REPORTING CATEGORY: 0

COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/11/2021

ESTIMATE SUMMARY 10:04:05

ESTIMATE NO: 0006 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 250.0 DAYS
PERCENT TIME: 43.71

TIME ALLOW: 8/26/2022 ? FIXED COMPLETION DA”
ORIG TIME ALLOW: 8/26/2022 ? FIXED COMPLETION DA

PROJECT COUNTIES: MORGAN LOGAN
WASHINGTON
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 10/08/2021 DATE TIME STARTED 02/01/2021
5055 LIST DRIVE DATE LET 10/29/2020 DATE WORK BEGAN 02/01/2021
DATE AWARDED 11/12/2020 DATE TIME STOPPED

COLORADO SPRINGS

DATE CONTRACT EXECUTED 12/03/2020

C080919 (719)590-1344

DATE NOTICE TO PROCEED 02/01/2021

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,323,484.26  PARTICIPATING $  1,898,376.99 $ 1,008,130.24
AWARD PROJECT AMT: $  3,935,021.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 43.91% TOTAL EARNINGS 1,898,376.99 1,008,130.24
FUNDS AVAILABLE: $ 2,425107.27  STOCKPILED MATERIALS 501,209.30 6,242.61
GROSS EARNINGS 2,399,586.29 1,014,372.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,801.31 -29,718.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,345,784.98 984,653.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,345,784.98 984,653.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 984,653.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 23295-BID ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0006 10:04:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 203-01597 Potholing 300.000 15.250
HOUR 42.500 42.50
1.00000 57.750 57.75
0010 208-00002 Erosion Log Type 1 (12 Inch) 17,000.000 425.000
LF 500.000 2,250.00
4.50000 925.000 4,162.50
0015 208-00035 Aggregate Bag 1,200.000 70.000
LF 0.000 0.00
8.75000 70.000 612.50
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0025 208-00075 Pre-fabricated Vehicle Tracking Pad 3.000 0.000
EACH 0.000 0.00
3,333.00000 0.000 0.00
0030 208-00103 Removal and Disposal of Sediment (Labor) 80.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0035 208-00105 Removal and Disposal of Sediment (Equipment) 80.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0040 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0045 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0050 208-00207 Erosion Control Management 200.000 17.000
DAY 6.000 300.00
50.00000 23.000 1,150.00
0055 212-00006 Seeding (Native) 65.400 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0006 10:04:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00032 Soil Conditioning 65.400 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0065 213-00003 Mulching (Weed Free) 65.400 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0070 213-00061 Mulch Tackifier 13,020.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0075 216-00211 Soil Retention Blanket (Excelsior) (Biodegradab le 180.000 0.000
Class 1)
SY 0.000 0.00
5.75000 0.000 0.00
0080 217-00000 Herbicide Treatment 200.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0085 250-00204 Materials Management Plan 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0090 604-39050 Manhole (Traffic Management System) 38.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0090 MATERIAL ALLOWANCE MHs 0.000
EACH 30.000 83,583.30
2,786.11000 30.000 83,583.30
0095 607-11525 Fence (Plastic) 150.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0100 608-00000 Concrete Sidewalk 30.000 0.000
SY 0.000 0.00
240.00000 0.000 0.00
0105 612-00260 Location Marker (Fiber Optic)(Dome) 265.000 0.000
EACH 15.000 750.00

50.00000 15.000 750.00
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PCN: 23295-BID ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0006 10:04:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0110 613-00200 2 Inch Electrical Conduit (GRC) 60.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0115 613-00206 2 Inch Electrical Conduit (Bored) 132,060.000 43,498.000
LF 61,175.000 321,168.75
5.25000 104,673.000 549,533.25
0115 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 73,302.000
LF -61,175.000 -33,646.25
0.55000 12,127.000 6,669.85
0115 MATERIAL ALLOWANCE Traceable Mule Tape 73,302.009
LF -61,174.996 -3,684.57
0.06023 12,127.013 730.41
0120 613-01200 2 Inch Electrical Conduit (Plastic) 537,435.000 248,327.000
LF 276,590.000 622,327.50
2.25000 524,917.000 1,181,063.25
0120 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 218,873.000
LF -218,873.000 -120,380.15
0.55000 0.000 0.00
0120 MATERIAL ALLOWANCE Traceable Mule Tape 218,872.987
LF -218,872.987 -13,182.72
0.06023 0.000 0.00
0120 MATERIAL ALLOWANCE Tracer Wire 0.000
LF 53,410.000 5,341.00
0.10000 53,410.000 5,341.00
0125 613-07010 Pull Box (Surface Mounted) 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0130 613-07023 Pull Box (24"x36"x24") 230.000 1.000
EACH 25.000 25,000.00
1,000.00000 26.000 26,000.00
0130 MATERIAL ALLOWANCE Pull Box 2'x3' 107.000
EACH -25.000 -14,475.00

579.00000 82.000 47,478.00



CONTID: C23295 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23295-BID ESTIMATE RUN
PROJECT: ITS ITSB-003 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0130 MATERIAL ALLOWANCE 2'X3' PULL BOX 14.000
EACH -14.000 -8,106.00
579.00000 0.000 0.00
0130 MATERIAL ALLOWANCE 2'X3' BOXES 108.000
EACH -25.000 -14,475.00
579.00000 83.000 48,057.00
0135 614-10116 Dynamic Message Sign Controller 3.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0135 MATERIAL ALLOWANCE SIGN CONTROLLER 1.000
EACH 0.000 0.00
17,865.00000 1.000 17,865.00
0135 MATERIAL ALLOWANCE VMS controllers 0.000
EACH 2.000 38,990.00
19,495.00000 2.000 38,990.00
0140 614-70024 1310nm SFP Optic Module 38.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0145 614-70030 Optical Attenuator 38.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0150 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 14,510.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0155 614-87012 Fiber Optic Termination Panel (12 Fiber) 10.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0160 614-87024 Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0165 614-87144 Fiber Optic Termination Panel (144 Fiber) 2.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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PCN:
PROJECT:

CAT NO0200

0170

614-87300

0170

0170

0175

614-87310

0180

614-87312

0180

0185

614-87314

0190

614-87316

0190

0195

614-87350

0200 614-87448

C23295
23295-BID
ITS ITSB-003
ITEM
DESCRIPTION
ROADWAY

Traffic Management System Building

MATERIAL ALLOWANCE Node Building

MATERIAL ALLOWANCE node building

Traffic Management System Building Equipment

Traffic Management System Building Generator

MATERIAL ALLOWANCE generator

Traffic Management System Building HVAC

Traffic Management System Building UPS

MATERIAL ALLOWANCE UPS

Test Fiber Optic Cable

Fiber Optic Cable (Single Mode) (48 Strands)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1.000 0.000
EACH 0.000
169,000.00000 0.000
1.000
EACH 0.000
43,139.00000 1.000
0.000
EACH 1.000
51,998.00000 1.000
1.000 0.000
LS 0.000
25,000.00000 0.000
1.000 0.000
LS 0.000
39,000.00000 0.000
0.000
LS 1.000
15,465.00000 1.000
1.000 0.000
EACH 0.000
14,000.00000 0.000
1.000 0.000
EACH 0.000
42,000.00000 0.000
0.000
EACH 1.000
18,815.00000 1.000
1.000 0.000
LS 0.000
8,500.00000 0.000
8,040.000 0.000
LF 0.000
1.50000 0.000

Page 6
ESTIMATE RUN 10/11/2021

10:04:05
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
43,139.00
51,998.00
51,998.00
0.00
0.00
0.00
0.00
15,465.00
15,465.00
0.00
0.00
0.00
0.00
18,815.00
18,815.00
0.00
0.00
0.00
0.00
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PCN: 23295-BID ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0006 10:04:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 329,730.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0205 MATERIAL ALLOWANCE 96 Strand Fiber 161,351.000
LF 0.000 0.00
0.58000 161,351.000 93,583.58
0205 MATERIAL ALLOWANCE Fiber cable 96 strand 50,852.000
LF 0.000 0.00
0.58000 50,852.000 29,494.16
0210 614-87691 Ethernet Switch Type | (3931) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0215 614-87692 Ethernet Switch Type Il (3926) 9.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0220 614-87693 Ethernet Switch Type Il (3916) 3.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0225 614-87697 Ethernet Aggregation Switch Type | (5171) 1.000 0.000
EACH 0.000 0.00
27,500.00000 0.000 0.00
0230 626-00000 Mobilization 1.000 0.500
LS 0.100 17,500.00
175,000.00000 0.600 105,000.00
0235 626-01114 Public Information Management (Tier 1V) 90.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
0240 630-00000 Flagging 80.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0245 630-00007 Traffic Control Inspection 15.000 0.000
DAY 0.000 0.00

60.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0006 10:04:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 630-00012 Traffic Control Management 375.000 49.000
DAY 26.000 3,900.00
150.00000 75.000 11,250.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 14.000 2.000
EACH 2.000 100.00
50.00000 4.000 200.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 46.000 5.000
EACH 5.000 300.00
60.00000 10.000 600.00
0265 630-80343 Construction Traffic Sign (Panel Size C) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0270 630-80350 Vertical Panel 30.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0275 630-80355 Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0280 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
120.00000 0.000 0.00
0285 630-80363 Drum Channelizing Device (With Light) (Flashing ) 50.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0290 630-80380 Traffic Cone 200.000 67.500
EACH 32.500 243.75
7.50000 100.000 750.00
0295  630-85020 Mobile Attenuator 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0300 700-70010 F/A Minor Contract Revisions 300,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 10/11/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0006 10:04:05
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70040 F/A Railroad 6,087.500 0.000
FA 6,087.500 6,087.50
1.00000 6,087.500 6,087.50
0315 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70180 F/A Gas Lines 10,000.000 0.000
FA 8,160.240 8,160.24
1.00000 8,160.240 8,160.24
0330 700-70230 F/A Communication Lines 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 4,321,484.26 $ 1,014,372.85 $ 2,397,586.29
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0340 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT$ 2,000.00 $ 0.00 $ 2,000.00

PROJECT TOTAL CURRENT AMT $ 4,323,484.26 $ 1,014,372.85 $ 2,399,586.29



